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Place Shaping Sub Group
21st January 2011
Training Room, Maldon District Council, 2pm
Agenda

 

 

1. Introductions and Apologies  
2. Announcements 
3. Election of Vice Chairman
4. Minutes of last meeting
5. Localism Bill
6. Review of District infrastructure schedule:
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· Social and community 
· Physical    
· Transport    
· Green
7. Any other business
8. Date of next meeting
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Maldon District Infrastructure Schedule (as at 1 Dec 2010)



		ID

		Scheme – 


Specific Requirements & Where

		When

		Why

		Lead 


Org.

		Mgt.


Org.

		Estimated Cost

		Potential Funding Sources

		Any Dependencies

		Future Considerations



		Social & Community Infrastructure



		1. 

		Maldon Community Hospital

- Option 1: continue to maintain the existing facilities (do minimum option)


- Option 2: refurbish the existing main building & build a new extension


- Option 3: build a new facility on the existing site at St. Peter’s




		Strategic Outline Case - Apr/10


Outline Business Case - Jan/11


Procurement & Approval -  Jun/12


Start on site - Aug/12


Phase 1 build completion - Jun/14

		Provide a modern hospital facility.


Policy CS 23

		NHS Mid Essex (ME)

		

		Capital costs:


circa £5m - £21m


Annual service costs:


circa £240k - £1.28m

		Primary Care Trust (PCT) internal funds

		Strategic Health Authority (SHA) internal funds

		The need and possibility of relocating the hospital to a new site



		2. 

		Renew and improve Primary Care (GP surgery provision) in Heybridge




		No specific date

		Improve accessibility of GP services.


Policy CS 23

		NHS ME

		

		Capital: t.b.d

Revenue costs:


circa £120k p.a.




		PCT internal funds

		SHA internal funds




		Check updates on health care provision in the next LSP sub-group meeting (21 Jan 2011)

Depends on future status of SHA



		3. 

		Education for Maldon/Heybridge

* Early Years & Childcare (new provision required through land allocation to cater  for strategic growth)

* Primary School Places


* Secondary School Places


* Post 16 Provision


* Adult Education




		2013-2028



		To meet identified need and to accommodate future population growth


Policy CS 23

		Essex County Council (ECC)

		Schools Service

		Approx. £7.14m


– ECC Developers’ Guide to Infrastructure Contributions 2010)

		ECC


Private Developer Contribution

		

		



		4. 

		Education for Burnham-on-Crouch

* Early Years & Childcare


* Primary School Places


* Secondary School Places


* Post 16 Provision


* Adult Education




		2013-2028

		To meet identified need and to accommodate future population growth


Policy CS 23

		Essex County Council (ECC)

		Schools Service

		Approx. £3.12m


– ECC Developers’ Guide to Infrastructure Contributions 2010)

		ECC


Private Developer Contribution

		

		



		5. 

		Education for Southminster

* Secondary School Places


* Post 16 Provision


* Adult Education




		2013-2028

		To meet identified need and to accommodate future population growth


Policy CS 23

		Essex County Council (ECC)

		Schools Service

		Approx. £893k


– ECC Developers’ Guide to Infrastructure Contributions 2010)

		ECC


Private Developer Contribution

		

		



		6. 

		Supported housing provision to meet low to moderate mental health needs.

Location close to existing amenities:


8-10 units in Maldon / Heybridge



		2010+

		To meet identified strategic need in the Joint Strategic Needs Assessment (JSNA) by ECC.


Policy CS 10

		Maldon District Council

(MDC)

		Housing Associations (HA)

		Capital costs for 8-10 units:

£1.5m-£2.5m

Revenue costs: t.b.c

		- Homes & Communities Agency (HCA)

- HA

- MDC


Revenue – Housing related support from ECC



		Viability – land must be available at nil or sub market value at least.


Change of use of existing properties an option. 

		



		7. 

		Supported housing provision to meet low to moderate mental health needs.

Location close to existing amenities:


4-6 units in Burnham / Southminster




		2010+

		To meet identified strategic need in the Joint Strategic Needs Assessment (JSNA) by ECC.


Policy CS 10

		MDC

		HA

		Capital costs for 8-10 units:

£1.5m-£2.5m

Revenue costs: t.b.c

		- Homes & Communities Agency (HCA)

- HA

- MDC


Revenue – Housing related support from ECC



		Viability – land must be available at nil or sub market value at least.


Change of use of existing properties an option. 

		



		8. 

		Extra care housing units in Maldon Town area - minimum of 60 units.




		2010+

		To meet need identified in the JSNA, Strategic Housing Market Assessment and the Older People’s Strategy.


Policy CS 10

		MDC

		HA

		Build cost:


£5m


Revenue costs: 


t.b.c

		- HCA

- HA

- MDC


- PCT


- Private Finance




		Viability – land must be available at nil or sub market value at least.


Identification of large Town Centre site.




		



		9. 

		Provision for Gypsies and Travellers

- provide a minimum of 28 net additional pitches to meet a total of 67 pitches having regard to the annual 3% compound interest of the regional target


- potentially provided by internal provision and/or extension through planning permissions with effective management of existing sites




		2006-2021

		To meet the identified need. 


Policy CS 11

		MDC

		ECC




		t.b.c

		- HCA


- ECC


- Registered Social Landlords (RSLs)

		Subject to planning permissions, Development Management Policies DPD and Site Allocations DPD.

		Target will be updated in accordance with Regional Strategy status



		10. 

		Provision for Travelling Showpeople

-  provide a minimum of 156 net additional plots across Essex, Southend-on-Sea and Thurrock to meet a total of 322 plots having regard to the annual 1.5% compound interest of the regional target 


-  requirement for the Maldon District t.b.c.



		2006-2021

		To meet the identified need. 


Policy CS 11

		MDC

		ECC




		t.b.c

		- HCA


- ECC

- RSLs

		Subject to planning permissions, Development Management Policies DPD and Site Allocations DPD.

		Target will be updated in accordance with Regional Strategy status



		11. 

		District-wide Economic Development activities, including Maritime Apprenticeship Program



		2010/11

- Maritime Apprenticeship Program started in July 2010 for 2 years



		Attract inward investment, support local businesses, maintain economic competitiveness & provide employment opportunities. 


Policies CS 12 - 16

		MDC

		Planning Services -


Econ Dev

		£75k-MDC (LAA2) for the Maritime Apprenticeship Program (PRG funding acquired)

		Writtle College Partnership – Maldon District Rural Gap Analysis


Possible Magnox South Funding (£15k)

EU funding - depends on the nature of projects


Developer Contributions



		

		



		12. 

		Refurbish / replace Public Conveniences at Doctors Lane, Burnham-on-Crouch




		2010/11

		Poor state of repair and condition of facilities provided.


Policy CS 23




		MDC

		Env. Services

		£175k

		MDC approved Capital Programme & Funding (5 year) 

		

		Public conveniences in Heybridge Basin, Tollesbury and elsewhere to be addressed in future



		13. 

		Refurbish / replace Public Conveniences at Whitehorse and Butt Lane Car Parks, Maldon Town.



		2012/13

		Poor state of repair and condition of facilities provided.


Policy CS 23




		MDC

		Env. Services

		£200k

		MDC approved Capital Programme & Funding (5 year)

		

		



		14. 

		District-wide Library Services Provision including provision in Heybridge area to cater for strategic growth



		2016-2028

		To meet identified need and to accommodate future population growth.


Policy CS 23



		ECC

		Library Service

		£372.5k


(£298 per new dwelling – ECC Developers’ Guide to Infrastructure Contributions 2010)

		Developer Contributions




		

		





		ID

		Scheme – 


Specific Requirements & Where

		When

		Why

		Lead 


Org.

		Mgt.


Org.

		Cost

		Potential Funding Sources

		Any Dependencies

		Future Considerations



		Physical Infrastructure



		15. 

		Upgrade 9 Wastewater treatment works

· Southminster


· Stone St Lawrence 

· Bradwell


· Latchingdon


· Little Totham


· Purleigh


· Tillingham


· Tolleshunt D’Arcy


· Woodham Walter.



		2010-2015

		To increase the consented dry weather flow (DWF) following a flow compliance review to meet existing requirements from effluent flow (rather than providing headroom to accommodate future growth).  In some cases there is also a requirement to tighten sanitary conditions of these consents to ensure no increase in load.  


Policy CS 23

		Anglian Water (AWS)

		

		From AWS Investment Plan



		AWS




		

		



		16. 

		Upgrade capacity of foul sewers in Maldon catchment area. 

		2016+

		Existing capacity issues with sewer networks.  Capacity of foul sewers may not be adequate in all areas within the catchment and may impose some constraints in terms of location and phasing of Strategic Housing Location. 


Policy CS 23



		Anglian Water

		

		Est. £4-10m

		AWS (but not budgeted in current Asset Mgt. Plan – AMP5: 2010-15).


Pre 2016 - Developer Contributions



		

		



		17. 

		Upgrade capacity of foul sewers in Southminster catchment area.



		2016+

		Existing capacity issues with sewer networks.  Capacity of foul sewers may not be adequate in all areas within the catchment and may impose some constraints in terms of location and phasing of Strategic Housing Location. 


Policy CS 23



		Anglian Water

		

		Unknown

		AWS (but not budgeted in current Asset Mgt. Plan – AMP5: 2010-15).


Pre 2016 - Developer Contributions



		

		



		18. 

		Abberton Scheme 

· Abberton Reservoir Enhancement - increase storage capacity by enlargement of existing reservoir; 

· Increase abstraction and water transfer by variation of abstraction licences held by EA

· transfer enhancement – increase conveyance of water, require construction of 2 new pipelines (Kirtling Green to Wixoe & Wormingford to Abberton)




		2008-14

· Construction of pipelines - 2010/11


· Construction work  at reservoir - Jan/2010


· Shoreline work - Apr-Sept/2010


· Enhanced reservoir starts to receive water - 2013


· Enhanced reservoir fully operational - 2014

		Little additional water is available to abstract for public water supply. The wider area is identified as being under Serious Water Stress.  Scheme will secure additional water resources (increase 58% of storage capacity) in view of population growth and climate change and improve the value of the reservoir for biodiversity.  


Policy CS 23




		Essex and Suffolk Water (ESW)

		

		£150m from ESW Investment Plan

		AMP4/5 ESW

		Imminent settlement of S106 for planning permission.


Compulsory Purchase Order Inquiry – Feb/2010. 

Proposed Stopping-Up Orders currently subject to an objections period – Jan/2010.

		



		19. 

		Maintenance and adoption of Sustainable Drainage Systems (SuDS) or alternative approaches approved by EA in preference to traditional piped drainage systems




		

		Management of surface water run-off generated by developed sites.  Favoured technique(s) should contribute to flood risk, pollution and landscape/ wildlife benefits.


Policy CS 19

		EA


ECC


Anglian Water




		EA

		Scheme specific

		Scheme specific development requirement

		

		



		20. 

		Deployment of new Nuclear Power Station at Bradwell.

		By end of 2025

		Informed by a Strategic Siting Assessment process, the revised National Policy Statement for Nuclear Power Generation (EN-6) identifies 8 sites judged potentially suitable – including Bradwell.


Central Govt. expects new nuclear power generation to make a significant contribution to meeting the national need for 25GW of new non-renewable capacity by 2025.


Policy CS 23



		EDF Energy

		EDF Energy

		t.b.d

		EDF Energy

		Public consultation on Revised EN-1 and EN-6 (18 Oct 2010 to 24 Jan 2011), awaiting adoption.

		Other sources of power to be considered in the future and after adoption of the relevant NPSs.



		21. 

		High Speed Broadband connectivity rural project.

		2010-12 

(pilot stage will last 18 months from 10.05.2010) 




		Lack of high speed connectivity (at least 4 Mgb/s symmetric) limiting rural economic development.  

Pilot Project (Dengie Peninsula & Tolleshunt D’Arcy, Tolleshunt Knights & the Tothams area) is designed to test the appetite for higher speed broadband & assess longevity of contracts and quality of delivery. 


Policy CS 23

		Essex Rural Commission & ECC (Pilot);


Commercial Sector / Internet Service Providers post pilot




		

		£30k


Pilot funding from ECC Rural Trans-formation Commission 

Post Pilot £ t.b.c

		Commercial Sector and BT Openreach re. infrastructure investment

EEDA (until 2011)

		

		Depends on the outcome of the pilot stage. Initial report indicates that the project is successful.



		22. 

		Waste Collection

· new bins, banks and kerbside recycling boxes




		2010/11 - 2014/15

		Minimising waste and storage, recycling and collection provision.


Annual programme (£25k p.a.) of replacement and new provision.


Policy CS 19



		MDC

		Environment Services

		£125k


(£25k p.a.)

		MDC approved Capital Programme & Funding (5 year)

		

		Recycling targets may be revised as a result of the adoption of the Waste Development Document produced by ECC (public consultation between 7 Oct and 2 Dec 2010)





		ID

		Scheme – 


Specific Requirements & Where

		When

		Why

		Lead 


Org.

		Mgt.


Org.

		Cost

		Potential Funding Sources

		Any Dependencies

		Future Considerations



		Transport Infrastructure



		23. 

		B1019 / B1018 Access to Maldon Improvements




		No specific timescale

		LTP 2006-11: To improve access to the strategic highway network improvements to the B1019 at Hatfield Peveral will be implemented to complement the Witham to Hatfield Peveral link being planned by the HA. (p 215)  


Mid Area Forum Update Sept 09: although the B1018/19 has been the subject of preliminary investigations which have identified possible improvements, the scale of the work is not insignificant and currently does not sit within the County Council’s or regional programme of works. 


Policy CS 21 & 23




		ECC

		Environment, Sustainability & Highways


Dept.

		£9,305k



		ECC


Private Developer Contributions

		MDC commissioned Mouchel to conduct a transport assessment for the Strategic Housing Locations proposed in the Core Strategy, draft findings expected in mid-July 2010.


If a significant increase of traffic is forecasted in the Maldon/Heybridge Strategic Housing Location, there would be negotiations with the developers to ensure an adequate contribution towards appropriate improvement. 

It is however unlikely that the level would be sufficient to support major improvements to the B1018/19 unless further funding sources could be identified.


(Mid Area Forum Update Sept.09).




		



		24. 

		Junctions upgrade & mitigation measures


In Maldon/Heybridge


- B1018/Heybridge Approach/A414 roundabout




		Scheme-specific


(2016-2028)

		To improve access across the District and to cater for growth in Strategic Housing Locations


Policy CS 21 -23

		ECC

		ECC

		Approx. 


- £961k


*Excluding land & STATS

		Private Developer Contributions

		Excluding land & STATS


Depending on developers’ contribution




		



		25. 

		Junctions upgrade & mitigation measures


In Maldon


- A414/Spital Road roundabout




		Scheme-specific


(2016-2028)

		To improve access across the District and to cater for growth in Strategic Housing Locations


Policy CS 21 -23

		ECC

		ECC

		Approx. 


- £517k


*Excluding land & STATS

		Private Developer Contributions

		Excluding land & STATS


Depending on developers’ contribution




		



		26. 

		Junctions upgrade & mitigation measures


in Maldon 


- A414/B1018 Limebrook Way Roundabout




		Scheme-specific


(2016-2028)

		To improve access across the District and to cater for growth in Strategic Housing Locations


Policy CS 21 -23

		ECC

		ECC

		Approx. 


- £646k


*Excluding land & STATS

		Private Developer Contributions

		Excluding land & STATS


Depending on developers’ contribution




		



		27. 

		Junctions upgrade & mitigation measures


in Burnham-on-Crouch


- B1010 Maldon Road/B1021 Church Road junction

		Scheme-specific


(2016-2028)

		To improve access across the District and to cater for growth in Strategic Housing Locations


Policy CS 21 -23

		ECC

		ECC

		Approx. 


- £108k


*Excluding land & STATS

		Private Developer Contributions

		Excluding land & STATS


Depending on developers’ contribution




		



		28. 

		Link Road in Heybridge – between the Heybridge Approach/Langford Road roundabout and Broad Street Green Road


- Link road


- Western and Eastern junctions




		2016-2019

		To improve access across the District and to cater for growth in Strategic Housing Locations


Policy CS 21 -23

		ECC

		ECC

		Approx £4.53m


- Link road: £2.66m


- Western junction: £983k


- Eastern junction: £882k


*Excluding land & STATS

		Private Developer Contributions

		Excluding land & STATS


Depending on developers’ contribution




		



		29. 

		Rail Passenger Capacity Improvements


- Extension of the passing loop at North Fambridge




		2010


(Control Period 4: 2009-14)

		Capacity enhancement allowing operation of additional 12-car trains from Southminster.  Gives Operator the flexibility to allocate rolling stock efficiently to meet demand and ensure that full length trains can run on this route. 


Policy CS 22



		Network Rail

		

		Network Rail Discretionary Fund

		Network Rail Discretionary Fund

		Operation of extra trains will require power supply upgrades and additional berthing.

		



		30. 

		Improvements to both commercial bus services and bus passenger facilities and community transport provision. 

		Commercial bus – t.b.d.


Community transport – April 2011

		Enhanced public transport network enabling improved access for District residents to work, services and facilities.  


Policy CS 22

		ECC


MDC

		

		£70,085 – grant value for Viking Community Transport 2010/2011

		First Eastern National


Group


ECC (Dengie Village Link subsides)



		Renewal of SLA for Viking Community Transport subject to ECC Members’ approval.




		



		31. 

		Cycleway Schemes in Maldon/Heybridge and new cycleway routes throughout District including outlying towns, and potential routes from Burnham-on-Crouch to Southminster (including off-road cycling routes)



		2013-2028

		Implementing network and improving cycle movements both in, and between, Maldon and Heybridge.


Expansion of local cycleway network across the District. 


Policy CS 21/22



		ECC

		Environment, Sustainability & Highways


Dept.

		Scheme-specific

		Scheme-specific development requirement

		No identified ECC/LTP funding.


Legal work progressing to convert certain widened / improved footways into cycleways (Maldon/


Heybridge).


Burnham to Southminster route – design t.b.d.




		





		ID

		Scheme – 


Specific Requirements & Where

		When

		Why

		Lead 


Org.

		Mgt.


Org.

		Cost

		Potential Funding Sources

		Any Dependencies

		Future Considerations



		Green Infrastructure



		32. 

		Maldon Promenade Park

· Road & footpath surfacing


· Central redevelopment


· Changing room new mains drainage


· Lighting picnic area


· Water conservation


· Events Equipment


· Power Supply infrastructure


· Replacement Pay & Display Equipment


· Entrance Refurbishments


· Replacement Signage




		2010/11 - 2013/14

		Repairs, upgrades & development of Park facilities & infrastructure inc:- Road & footpath surfacing; Redevelopment of central public WC block; Changing room new mains drainage; Picnic area lighting; Water conservation; Power supply infrastructure; Replacement pay & display equipment; Entrance refurbishments & replacement signage.


Policy CS 23



		MDC

		Leisure & Liveability

		£682k

		MDC approved Capital Programme & Funding (5 year)

		

		



		33. 

		Burnham Riverside Park

· New tractor store/depot


· Low level Bollard Lighting


· Playside refurbishment



		2010/11 - 2012/13

		Repairs, upgrades and development of Park facilities and infrastructure inc. new tractor store/depot; low level bollard lighting; and play-side refurbishment.


Policy CS 23



		MDC

		Leisure & Liveability

		£66k

		MDC approved Capital Programme & Funding (5 year)

		

		



		34. 

		Elms Farm Park, Heybridge


· Footpath upgrades

		2013/14

		Footpath Upgrades.


Policy CS 23



		MDC

		Leisure & Liveability

		£70k

		MDC approved Capital Programme & Funding (5 year)




		

		



		35. 

		Brickhouse Farm, Maldon


· Play site



		2013/14

		Play Site Development


Policy CS 23



		MDC

		Leisure & Liveability

		£40k

		MDC approved Capital Programme & Funding (5 year)




		

		



		36. 

		Refurbishment of Chapel at Burnham Cemetery




		2013/14

		State of repair


Policy CS 23



		MDC

		Leisure & Liveability

		£23k

		MDC approved Capital Programme & Funding (5 year)




		

		



		37. 

		Infrastructure Upgrade at Maldon Cemetery




		2013/14

		State of repair


Policy CS 23



		MDC

		Leisure & Liveability

		£25k

		MDC approved Capital Programme & Funding (5 year)




		

		



		38. 

		Roadway resurfacing at Heybridge Cemetery




		2010/11

		State of repair


Policy CS 23



		MDC

		Leisure & Liveability

		£20k

		MDC approved Capital Programme & Funding (5 year)
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